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Class of Change

I - Signatories [X ] 11 - Executive Manager f]III - Project Manager

Change Title

Modification of Hanford Federal Facility Agreement and Consent Order (HFFACO) M-091-45 Interim

Milestone.

Des cription/Justification of Change

Approval of this change form will extend the due date of interim milestone M-091-45 to allow the Parties to continue

to make progress on the M-09 1 series milestones. The Parties agreed early in the negotiations that it was prudent to

expand the scope to encompass all M-091 milestones, going beyond the scope of the M-091-45 mnilestone. Additional

time is required to finalize the negotiations and for DOE to issue a change package that includes the scope of all the

M-091I series milestones. The Parties have made sig'nificant progress in evaluating the life cycle of Hanford Site

NI-O91mixed waste and have discussed preliminary modifications to the M-091 series milestones that require

aidditional time to finalize. The Parties intend that the M-091 change package will contain a comprehensive and

understanidable series of milestones to measure progress on the safe processing of Hanford Site legacy mixed waste.

Affected Documnents

The f-lanford Federal Facility Agreement and Consent Order, as amended and Hanford Site internal planning

management. and budget documents (e.g., USDOE contractor Baseline Change Control documents;

M4-091-03 Hantford Site TRU mi-ixed/mixed low-level waste Project Management Plan, and LDR Report).
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Deletion of existing Tni-Party Agreement milestone text is denoted with sti-ike-u-t: new mnilestonie

text is denoted wvith double underline.

NM-091-4 The parties will complete negotiations and DOE will submit a 12,142-009

change package iilullLdil the scope of all M-91 series mniflestones 0 2/2/010Q

and f-r Li].date interim milestones to replace all "To Be

Determined" ("TBD") dates in M-091 -0l1, M-091-40 paragraphs 1

and 3 , M-091-42 paragraphs 2.G and 5, M-091-43 paragraph 3; and

a cubic meter volumne figure to replace "cubic meter volume to be

determined" in M-09 1-42 paragraph 4. These negotiations will also

address remnaining M-(191-42 -No Path" and TSC-A waste.


